



# LARSEN & TOUBRO LIMITED

ECC DIVISION (ENGINEERING CONSTRUCTION & CONTRACTS)

Mumbai International Airport Project Office, Behind Sahar Police Station, Sahar, Andheri (E), Mumbai - 400099

Ref. No.: CS032/L/S010/CT/GN/00 1436

Date: 13.06.2011

To,

M/s ETA Engineering Pvt. Ltd.

Unit No 1 to 6, Gr Flr & 265/266 2nd Flr,

Udyog Bhavan, Sonawala Road,

Goregaon East,

Mumbai-400063

Kind Attn: Mr. Anurag Parekh – General Manager (Operations)

**Sub: CSIA expansion and renovation programme for terminal works, Airfield Works and ancillary Facilities-Subcontract for Design, Engineering and Execution works of the Heating Ventilation and Air-conditioning for Terminal 1C**

**Reg.: Works Completion Certificate (Phase-I Works)**

Your Reference	Nil
Answer Required	No

Dear Sir,

**SUBCONTRACT PACKAGE NO. LT/MIALT1C/HVAC/001 DATED: 30/12/2008**

We are pleased to enclose herewith the Works Completion Certificate dated issued by the Employer for Terminal 1C (Phase-I) that included the cited Subcontract work package executed by you. Please be noted that the enclosed certificate, subject to the terms contained therein, constitutes Completion of your Subcontract Works.

You are instructed to complete the outstanding works and punch list items applicable to your Subcontract package at the earliest.

We wish to notify you that issuance of Works Completion Certificate will not relieve you from your obligations for performance under the Subcontract.

Yours truly,

For and on behalf of

**Larsen & Toubro Limited**

V. Vijay Kumar

MEP Head

MIAL Project



**Mumbai International Airport Pvt Ltd**



## **Works Completion Certificate (PART)**

### **New Domestic Terminal T1C - Phase I**

**Contract Description:** **Contract for Terminal Works, Airside Works and Ancillary Facilities, Dated November 1, 2007**

**Contractor Name and Address:** **M/s LARSEN & TOUBRO LTD.**  
L&T House, Narottam Morarji Marg, Ballard Estate,  
Mumbai 400001

**This is to certify that:**

- 1) All works performed for the Sub Project "**New Domestic Terminal T1C - Phase I**" (Project Code S.10) under the above mentioned contract have been reviewed and found to be completed on **21<sup>st</sup> April 2010**.
- 2) The establishment of the final completion date shall not be deemed to relieve the Contractor of its obligation contained in the contract documents including but not limited to:
  - (i) Complete or correct the work on the punch list appended hereto by 31<sup>st</sup> January 2011.

On behalf of Mumbai International Airport Pvt. Ltd.

**(Chanderbhan Manwani)**  
VP - Project Development

Encl:

- 1) Drawing indicating completed part of work
- 2) Punch list

No: MIAL/Project/WCC/EPC/001 Date: 12.01.2011

**Chhatrapati Shivaji International Airport**  
Project Office, Near International Terminal, Sahar Road, Andheri (E), Mumbai 400 099